RANCHO PENASQUITOS
FUND 79004/SAP #400083 - Established 7/9/86

As of December 31, 2013
TOTAL REVENUES (Including Interest): $38,241,481

City Project Funds Funds Project Status/
No. Projects Approved by Council Expended Budgeted Comments
@ Total Completed CIP Projects (1986 thru 2009) 28,509,093 28,509,093
S00634/ 13001504  Hiltop Community Park Dev Phase | 4,608,503 4,608,503 Completed
S00671 Rancho Penasquitos ADA Requirements 322,499 322,499 Completed
13001505 Hilltop Park - Phase 11 247,542 247,542 Completed
B11053 Rancho Penasquitos Traffic Calming Measures 85,548 99,075
S00872 Camino Ruiz - SR-56 to Dormouse 1,204,894 3,051,000 ® Fund Block
S00955 SR 56 Bike Interchanges 25,566 1,750,000 ® Fund Block
S10031 View West Nbhd Park 567,591 625,000
13001055/ 21001587/
21002524 Administration Costs (1986 to Present) 1,572,088 1,628,063
Average Administration Cost per Year: $58,225 $37,143,323
Funds Budgeted $40,840,774
REVENUES LESS FUNDS BUDGETED -$2,599,293
Projects Pending Council Approval/Adjustments
None
TOTAL PENDING/ADJUSTMENTS $0
ADJUSTED BALANCE: -$2,599,293

As of December 31, 2013
Notes:

Budgets reflected in this report matches the City's Financial System and may be different from the total budgets
reflected in the Public Facilities Financing Plan due to project phasing or budget restrictions as a result of revenue
shortfall. FBA is allocated for projects in the Public Facilities Financing Plan.

@
Project Detail for completed projects is available upon request.

@
Fund blocks have been placed on identified projects to prevent further expenditures until

additional revenue is received $2,800,000

Public Facilities Financing Plan
PFFP Year: Fiscal Year 2008
Current Fee: $29,777 per Single Family Dwelling Unit, $20,845 per Multi-Family Dwelling Unit

Project Manager: Charlette Strong-Williams (619) 533-3683
Supervisor: John Tracanna
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